

B A U S C H & L O M B I N C O R P O R A T E D

R O C H E S T E R 2, N E W Y O R K



May 10, 1963

25X1A

[REDACTED]  
Post Office Box 1407  
Main PO  
Washington 13, D. C.

25X1A

Attention: [REDACTED]  
Subject: Monthly Progress Report covering  
1 March 1963 to 1 April 1963  
Variable Magnification Tracing Projector

Dear Sir:

We are enclosing the original and one copy of the subject Progress Report. We have forwarded one copy directly to the Contracting Officer.

If you have any questions regarding this report, please feel free to contact me.

Very truly yours,

25X1A

DOB  
Enc.

[REDACTED]  
Product Supervisor  
Analytical & Photogrammetric  
Instrument Sales

cc: Contracting Officer

Variable Magnification Tracing Projector

U.S. Government Order 2MP34048

Monthly Progress Report  
Covering 1 March 1963 to 1 April 1963

The following work was accomplished on the project during this reporting period.

1. The B&L Model Shop has been working steadily throughout this period on the final fabrication and assembly of the instrument. They have been correcting a number of deficiencies that occurred during the subcontracting manufacture of parts. The final assembly is now 95% complete.
2. The progress and problems of the instrument were discussed with technical representatives of the customer during the recent American Society of Photogrammetry Convention in Washington, D.C.
3. The final calibration of the instrument is expected to take place during the second and third weeks of April, after which time it will be ready for customer inspection.

25X1A



Research & Development  
BAUSCH & LOMB INCORPORATED